NERT / NDEP / EPA BI-WEEKLY PROGRESS REPORTING

May 10, 2017

(877) 848-7030; Passcode 5921807

i 1. Awaiting direction from NDEP regarding
‘ desert tortoise sighting; Impacts to weir
treatment system schedule TBD.

submitted on 12/28/16.

i 1. Working with BWPC on weir dewatering |
| treatment NPDES permit; application ‘

e  Hybrid (EQ) e  Condition normal. e  Condition normal e  Lift Stations normal.
e Volume 44.8 MG ‘ (~250 GPM) . e Implementation of LS#2
: W/W -~2.9MG 5 Corrective Action Plan
complete; Awaiting soil
disposal.
A P 3 S 3

Community Involvement

A

CIP, Revision 2 submitted to NDEP on
5/3; Printing of Community Mailing
Documents, Update of Trust website,
and preparation for Community Meeting
in progress.

BESN

Email distribution of community mailing
(need NDEP input on approach);
Community interview meeting scheduled
fore/21.

Ongoing

Rl Phase 2 Access Agreements

Identification of access reguirements in
progress. Received approved permits
from COH for owned property and ROW
work: Agreements w/ BEC and Treco in
place.

Communication with the remaining
entities.

Ongoing

Phase 2 Rl Investigation

Installed 25 wells, drilled 43 soil borings,
collected approx. 520 soil samples, and
developed and sampled 17 wells to date.
Development of door tags for Pittman
neighborhood in progress.

Continued Phase 2 Ri field investigation
and data evaluation.

Wk 23/46
45%

Soils Investigation {Unit 4/5)

68 borings have been completed:
Groundwater well installed north of Unit
4 sampled on 1/3/17. Second
Mobilization Tech Memo submitted
5/8/17.

Second mobilization completel.
Awaiting NDEP comments on memo and
recommended third mobilization boring

and well locations.

Treatability Study : Flushing

Received NDEP comments on treatability
study results report (5/2/17) and DVSR
(5/9/17).

Submittal of revised DVSR by 6/23/17
and revised report by 7/3/17

Treatability Study : SWF GWB

Initial wells installed. UNLV studies in
progress. Borehole dilution and slug
testing completed. UIC permit
application submitted 5/9/17.

Aquifer testing continuing in May.
Monitoring and injection well
installations in late May and lune.

Wk 26/90
25%

Treatability Study : IWF In-Situ
(Cr)

Well installation complete in AP Area
and CRB; Baseline sampling complete.
UNLV studies in progress. Initial
Injections completed.

Performance groundwater monitoring
and data evaluation.

Wk 29/55
50%

GW Modelling — Phase 5

Phase 5 model submitted to NDEP on
11/16/16; RTC submitted to NDEP on
5/3/17 (no Stakeholder comments
received).

Submittal of Phase 6 model revisions to
incorporate Phase 5 comments and new
Rl data.

" BOLD items indicate change in task status
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ESER A

Met with NDEP on 12/19/16 to discuss

comments and agree on path forward;
Meeting notes finalized by NDEP on

May 10, 2017

(877) 848-7030; Passcode 5921807

Wk 6/33
Operations Area Baseline HRA 4/13/17. Submittal of revised COPC/DU Report by 20;
NDEP approved extension in due date 11/15/17. ?
(to 11/15/17) for COPC/DU Report;
Revising COPC/DU Report.
Agency concurrence received re: revised .
Phase 3 RAOs and Rl execution strategy. Phase 3 ongfa;?:;ex gzoph:ﬁ jvoR:I:Aalx (r)\:jkaLll?in-et
Remedial Investigation RI Work Plan submitted to NDEP on 5/7. pestimate o ir‘; o & .
Work Plan Coordination with BMI re: access to . ‘p .
e . . . . investigation.
investigation locations in progress.
NDEP approved modification requests:
1. Additional onsite wells west of Evaluation of data in Unit 4/5 and Leach
GW-11 to evaluate presence of Plant Areas and possible modification of
Phase 2 ) .
T VOCs in groundwater. scope of work in Leach Plant Area. )
Remedial Investigation Ongoing

Modifications

2. Extending depth of 3 soil
borings proposed between
AWF and SWF to 150 ft bgs to
determine vertical extent of
perchlorate in UMCH.

Preparation of modification to perform
surface water sampling in Las Vegas
Wash.

AECOM preparing Environmental

2

Submittal of Biological Assessment to
BOR in May.

AECOM TASK 131 Assessment (EA) following BOR template. | Discussion of need for formal or informal Wk 43/105
EA for LVW/BOR Area L . . L 40%
Desert tortoise field survey completed. consultation for biological impacts
(desert tortoise) with BOR.
AECOM TASK 151 Draft technical memorandum is under Submit Preliminary Draft Tech Memo by Wk 42/48
SW Investigation preparation. 6/9. 70%
AECOM TASK 160 Draft technical memorandum is under Submit Preliminary Draft Tech Memo by Wk 72/72
Geophysical Pilot Test Plan preparation. 6/9. 80%
Stztzzz‘:@;iz:%?idpf‘:d::z‘;f; I;J;aft Submittal of final Work Plan (incl.
AECOM TASK 170 b : Stakeholders). Groundwater sampling Wk 33/67
GW Investigation - . implementation pending BOR approval 24%

Transducer installation completed
A/28/17 to 5/2/17.

of EA.

" BOLD items indicate change in task status
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May 10, 2017

(877) 848-7030; Passcode 5921807

SPBRO
In Negotiation
ETI Work Authorizations / e |WF data capture updates i Ongoing
Amendments e  GW sampling amendments
e  AP-5 Treatment amendment
Construction of balance of plant
AP Solide Removal complete; Remaindelr of pond material to Final system commissioning w/ ETl the Wk 14/13
be removed during pond closure week of 5/15. 95%
activities.
AP-5 Closure Trust to determine next steps. - 8D
Rollout v 1.2 (historical data) and v1.3 .
GWETS/NET v1.1 roll-out complete [COP Scorecard). (IX and GW(-ll instrument)ation). Ongoing
NDEP approval on project received
8/18/16. Initial implementation costs N . .
Pipeline Flow Evaluation inclusive to 2017pbudget. Pipeline Coordination Wlth.ETI; Evaluate pipe T8D
samples collected; system evaluation fouling.
underway.
L Tlﬂ.e s?arch complete. Appr.ox.. 7.5% of NERT to determine strategy and budget
Pipeline Easements pipeline appears to have significant . . . 70%
_ for continuation of the project.
easement issues,
NERT determining multi-year strategy for
Water Management Plan GW-11 replacement, AP-5 treatment and NERT to present strategy to NDEP/EPA. 8D
continued implementation of the COP.
Project implementation in progress.
AP Area Soil Flushing More than 12,500 Ibs. of ClO4 removed Complete downflushing plot 1; Preparing Wk 29/54
Treatability Study from environment, Flushing at Plot 1; plot 2 for downflushing. 40%
Subplots 1, 2,4,5, 7, and 8.
S R E) 5 RO
. o NERT to determine sufficient EE/CA
TIMET EE/CA NERT to work Wlfch NDEP on finalization timeline to incorporate results of two T8D
of order. studies {ToxSorb and APTwater).
e Metwith NDEP on 12/18/16 10 .
discuss comments and agree on » FPreparationof r’espon‘se to NDEP
. comments received via email on
path forward. Meeting notes 4/4/17
finalized by NDEP on 4/13/17. o
o Submitted DVSR/EDD for Parcel C e Submittal of Parcel C, D, and G HRA
soil data to NDEP on 3/27/17. Regm.t b‘l’ 7f/ 31 17" L, Wk6/18
¢ NDEP provided comments on 2006 * i;/;;);’[;?’ of Farcel F HRA Repott by 30%
Parcels Risk Assessment DVSR/EDD and requested revision o _ {for Parcel
of DVSR on 3/13/17. ° Rew‘su)ns t_o Parcel H HRA following €D andG
»  NDEP approved {on 4/3/17) strategy receipt of input from NDEP on submittal)

change and revised due dates. NDEP
provided comments on this
approval letter via email on 4/4/17.
e  FEvaluating schedule change
{acceleration) for Parcel F and H

NERT's Parcel H rad data evaluation
{dated 1/13/16) and resolution of
NDEP comments on Parcel H 2006
DVSR {per email from NDEP
3/13/17).

" BOLD items indicate change in task status
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6) >3 ot BENNER

HRA reports [pending schedule for
Parcel F area borings during Rl and
pending NDEP response on Parcel H
rad data evaluation).

May 10, 2017

(877) 848-7030; Passcode 5921807

Parcel C Soil Removal Report

Soil removal complete;
Finalization of Soil Removal in progress.

NDEP Review of Scil Removal Report.

Wk 9/7
96%

Next step re: access and revised system

Next step re: access and revised system

Land Access : BOR readiness date TBD due to tortoise readiness date TBD due to tortoise Ongoing
sighting. sighting.
Week of 5/1 = Trust submitted RTC
letters to COH Community and Services Receipt of additional COH comments;
Land Access : €C and COH Dept., COH Building and Fire Safety Submittal of additional permitting, as Ongoing
Dept., COH Dept. of Public Works; and required.
COH Parks and Recreation Dept.
75% design package submitted; NDEP
t ived and will b
Treatment System Design adcdorr:snsq:;viiizcsae(;\; d:snign\’;”Des?gn Submittal of 90% weir treatment design. Ongoing
advancing.
Tamarisk removal and boulder
Tamarisk Removal placement / area restoration complete; Tk bt conlots
{Pipeline ROW) Final inspection by Clark County piete P
complete.
Minor Sour‘ce Air Permit Preparation of permit application in- Submittal of permit application Ongoing
Application progress.
51) 3
A A B S
NERT to distribut dated t
Budget Status 2017 Budget approved 4/7/17. © distribute Updated master Ongoing
schedule.
Stakabolder Relubions Preparation of A‘nnual meetmg and Preparation for 5/23 Technical Onesing
Quarterly call minutes in progress. Roundtable call.
. 11 active projects; no projects approval . . .
Tronox LTCA Projects . Invoice 105 to be submitted. Ongoing
pending.
In Progress To Be Discussed
BWC / BEC Negotiations e  LS#2 easement amendment e  Corrective easements for pipelines Ongoing
e  Pipeline investigation access e  Phase 3 access
. . . L . . NERT to di ith NDEP wh !
Chlorine Line Ongoing negotiation with all parties. P e Ongoing
appropriate.
Easement for Parcel E Henderson GW, LLC will be seeking an NERT to negotiate easement terms and .
- . Ongoing
(+ Western Slice) easement instead of a purchase. present to NDEP.
Porchlorate Reimbircamant Fifth payment demand submitted on Respond to any additional comments Oheoine

1/20/17.

from DOJ.

" BOLD items indicate change in task status
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(877) 848-7030; Passcode 5921807

1) L &
R e : = 5
Jan - Apr 2016 submitted 9/12/16.
AlG Claims May - June 2016 submitted 12/5/16. Submit 2017 invoices. Ongoing

Jul - Dec 2017 submitted 4/19/17.

Tronox Escrow NERT to resolve when appropriate. 18D

Financial Reporting March report distributed. Distribution of April report. Ongoing

Tronox Lease Matters

{Confidential}
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